
ECS Configuration Change Request Page 1 of              Page(s)
1.  Originator

Cherry Kenney

2.  Log Date:

5/31/02

3.  CCR #:

02-0370  

4. Rev:

A

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/CO

8. CCR Title: Patch_ 6A.06_MSS.01   Contains fixes for one Sev 2 NCR.  CCR is being revised for delivery to LaRC, GSFC &
NSIDC. Original CCR-02 - 0370  was sent to EDC DAAC.

9. Originator Signature/Date

Cherry A. Kenney     /s/      5/30/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 30May02

13.  Office Manager Signature/Date

Timothy W. Ortiz     /s/     5/30/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:MSS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            30May02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
ECSed34155

23.   Problem:  (use additional Sheets if necessary)
St=V, Sv=2, Bug id = ECSed34155, Subsystem = RelB0_MSS
Desc: MSS GUIs disappeared with core

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver Patch_6A.06_MSS.01  Patch must be  installed on top of initial delivery of  6A.06.
Tarfile was made on April 26, 2002. CCR is being revised for delivery to LaRC, GSFC & NSIDC. Original CCR-02 - 0370  was sent to
EDC DAAC.
Note for CSG: Tarfile was already sent to EDC. on May 06, 2002.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
6A.06  will not have the MSS GUI functionality.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Delays in testing  or possible delays in 6A.06  regression  testing

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     5/30/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     5/30/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:     02-0370        Rev: A    Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  Patch_ 6A.06_MSS.01   Contains fixes for one Sev 2 NCR.  CCR is being revised for delivery to LaRC,
GSFC & NSIDC. Original CCR-02 - 0370  was sent to EDC DAAC.

Actions

Please make a sun5.5 and a sun 5.8 tar file with the following files in
them:

/ecs/formal/MSS/data/helpFiles/EcAcOrderUIHelp.bfh
/ecs/formal/MSS/data/helpFiles/EcAcOrderUIHelp.bmh
/ecs/formal/MSS/data/helpFiles/EcAcRegUserUIHelp.bfh
/ecs/formal/MSS/data/helpFiles/EcAcRegUserUIHelp.bmh

Please name these tar file:

Patch_6A.06_MSS.01

DAAC Install Instructions

For DAAC Install Instructions please refer to 6A06 PSR document, Appendix D, Section 2.9, Section A
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